
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PM-1 
 
 
 
The Honorable Board of Supervisors   
County of Los Angeles     
383 Kenneth Hahn Hall of Administration 
500 West Temple Street   
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CENTRAL JUVENILE HALL - HOUSING UNITS REPLACEMENT 
AWARD SUPPLEMENTAL AGREEMENT 10 
ACCEPTANCE OF PUBLIC WORKS CONTRACT 
SPECS. 5419A; C.P. 77340  
SUPERVISORIAL DISTRICT 1 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT 
YOUR BOARD: 
 

1. Award and authorize the Director of Public Works to execute 
Supplemental Agreement 10 to Agreement PW 12029 with Cannon 
Design as recommended by the Disputes Review Board for additional 
design and construction administration services provided for the Central 
Juvenile Hall - Housing Units Replacement project in the amount of 
$116,818, financed by existing project funds, and authorize the Director to 
establish the effective date of Supplemental Agreement 10. 

 
2. Accept the completed construction Contract work by Gordon and Williams 

General Contractor, Inc., under Contract PW 12529 for the Central 
Juvenile Hall – Housing Units Replacement project with a final Contract 
amount of $25,348,043.77. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
These actions are to obtain Board acceptance of the Contract work performed by the 
construction contractor in accordance with the provisions of the Public Contract Code 
and the Board of Corrections Construction Grant and to pay the additional amount of 
$116,818 to the project's design consultant, Cannon Design, pursuant to a 
recommendation by the Disputes Review Board.    The Disputes Review Board 
determined that $116,818 was owed to Cannon Design for additional design and 
construction administration services that were necessary to complete final change 
orders.   
 
Background 
 
The total project budget of $36,503,454 was funded through a Board of Corrections 
grant for $25,345,625, County matching funds of $10,922,829, and Flood Control funds 
of $235,000.  Actual expenditures to date, including Supplemental Agreement 10, are 
$33,623,400 leaving a net County cost savings of $2,880,054 of which $2,594,000 was 
transferred to the Probation Centinela Replacement Project in the 2005-06 Budget.  The 
residual funds of $286,054 remain in the Central Juvenile Hall Project Budget.  The 
project was substantially complete on April 30, 2004, occupied on July 5, 2004, and the 
warranty period is complete.  The enclosure summarizes the pertinent project and 
Contract information. 
 
On June 15, 1999, your Board authorized an Architect/Engineer Agreement with 
Cannon Design for $225,000 to provide schematic design services.  On February 28, 
2000, Supplemental Agreement 1 authorized the remaining design and construction 
administration services for an additional fee of $1,175,000.  Nine other executed 
Supplemental Agreements increased the total Architect/Engineer Agreement amount to 
$1,758,810.  The original Architect/Engineer Agreement established an 18-month 
construction administration services period and the Supplemental Agreements extended 
the period to 22 months.   
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On April 16, 2002, your Board authorized a Construction Contract with Gordon and 
Williams General Contractor, Inc., to construct the project.  Construction commenced on 
May 22, 2002.  The Construction Contract originally provided for a substantial 
completion date of December 17, 2003.  Change Orders extended the completion date 
by 135 days to April 30, 2004.  Punch list work was completed and Probation 
Department began operating the new housing unit Building 8 in July 2004.   
 
Implementation of Strategic Plan Goals 
 
These actions meet the County Strategic Plan Goals of Service Excellence and Fiscal 
Responsibility by investing in public infrastructure, providing buildings that increase the 
level of customer service, and by taking the appropriate action to complete the project. 
 
FISCAL IMPACT/FINANCING
 
The recommended Supplemental Agreement 10 is for a not-to-exceed amount of 
$116,818. Sufficient Funds are available in the 2005-06 Capital Projects Budget, Capital 
Project 77340, to award the recommended Supplemental Agreement.  
 
There were 175 Change Orders to the Construction Contract with Gordon and Williams 
Contractor, Inc., with a total net increase of $1,303,043.77 to the Construction Contract 
amount. Therefore, the final Construction Contract amount for this project is 
$25,348,043.77. 
 
Acceptance of the work of the Construction Contract by your Board is appropriate at this 
time.   
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the cost and the total value of the Construction Contract and Supplemental 
Agreement 10. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
A standard Supplemental Agreement, in the form previously approved by County 
Counsel, will be used.  The existing Architect/Engineer Agreement with Cannon Design 
includes the standard Board-directed clauses that provide for termination of services, 
renegotiation, hiring qualified displaced County employees, GAIN/GROW, Safely 



The Honorable Board of Supervisors 
January 5, 2006 
Page 4 
 
 
 
Surrendered Baby Law, Contractor Employee Jury Service Program, and Child Support 
Compliance Program. 
 
This Construction Contract for the project was awarded by your Board to the lowest 
responsible bidder in accordance with the California Public Contract Code, your Board's 
directives, and as recommended by the Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
Awarding Supplemental Agreement 10 will have no environmental impact.  On July 3, 
2001, your Board approved a Mitigated Negative Declaration and adopted a Mitigation 
Monitoring and Reporting Program, which was implemented during the project's 
construction. 
 
The acceptance of the Construction Contract and the scope of work are within the limits 
of the Board-approved project and do not change any conditions that resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
On June 15, 1999, your Board authorized Agreement PW 12029 with Cannon Design to 
provide design services for the Central Juvenile Hall – Housing Units Replacement 
Capital Project for a not-to-exceed fee of $225,000.  On February 28, 2000, 
Supplemental Agreement 1 authorized the remaining design and construction 
administration services for an additional fee of $1,175,000.  Nine other executed 
Supplemental Agreements increased the total Architect/Engineer Agreement amount to 
$1,758,810.  Supplemental Agreement 10 will increase the total Architect/Engineer 
Agreement amount to $1,875,628. 
 
On February 3, 2005, Cannon Design requested the Disputes Review Board to hear its 
claim for additional design and construction administration services for the extended 
duration to complete the final project changes.  Upon conclusion of the hearing, the 
Disputes Review Board determined that $116,818 was owed to Cannon Design. 
 
Public Works has evaluated and determined that the Living Wage Program (County 
Code Chapter 2.201) does not apply to the recommended Supplemental Agreement 10, 
as this Supplemental Agreement is for non-Proposition A services. 
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The Construction Contract provided that the contractor be compensated for changes in 
the work as a result of changes to the original plans and specifications or changed 
conditions encountered during the course of construction.  There were 175 additions or 
deletions to the original Contract, with a total net increase in the Contract amount of 
$1,303,043.77. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Acceptance of the work by your Board will ensure the timely closeout of this 
Construction Contract, thereby releasing departmental and County assets for other 
construction-related activities. 
 
CONCLUSION
 
Please return one adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division) and Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE DAVID E. JANSSEN   
Director of Public Works Chief Administrative Officer 

    
JK:vmg 
U:\pmdII\courts\Central Juvenile Hall\Acceptance of Project.CAO.DOC 

 
Enc.  
 
cc:  Auditor Controller 

County Counsel  
Department of Public Social Services (GAIN/GROW Program) 
Office of Affirmative Action Compliance 
Probation Department 



  

ENCLOSURE 
 
 

PROJECT FACT SHEET
 

CENTRAL JUVENILE HALL - HOUSING UNITS REPLACEMENT 
AWARD SUPPLEMENTAL AGREEMENT 10 

ACCEPTANCE OF PUBLIC WORKS CONTRACT 
SPECS. 5419A; C.P. 77340 

 
 
 

PROJECT:  Central Juvenile Hall - Housing Units Replacement Project 
1605 Eastlake Avenue 
Los Angeles, CA 90033 

 
CONTRACTOR:  Gordon and Williams General Contractor, Inc. 

2 Faraday  
Irvine, CA 92618 

 
CLIENT DEPARTMENT: Probation 

 
CONTRACT DATA: Award Date:     April 16, 2002 

 
Start Date:     May 22, 2002 

 
Project Contract Duration:   574 Calendar Days 

 
Original Contract Completion Date: December 17, 2003 
 
Noncompensable Time Extensions 114 Calendar Days 
 
Total Time Extensions   135 Calendar Days 

 
Revised Substantial Completion Date: April 30, 2004 

 
Original Contract Amount:   $24,045,000.00 

 
Change Orders (175):   $ 1,303,043.77 

 
FINAL CONTRACT AMOUNT:  $25,348,043.77 
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Milestones:
 
1. The project was completed in accordance with the Contract plans and 

specifications. 
 
2. The date of substantial completion was April 30, 2004. 
 
3. Warranty notification, certificates, and manuals were received and forwarded to 

the appropriate tenant Department’s representative upon completion of the 
project. 

 
4. A complete set of as-built drawings was received from the contractor. 
 
5. The contractor's Certificate of Compliance was received. 
 
6. The contractor's performance evaluation has been completed for entry into the 

County's Contracts database. 
      
7. Project Management Division II obtained administratively closed from Office of 

Affirmative Action Compliance effective October 24, 2005. 
 
8. All required warranties and attic stock have been received and delivered to the 

Probation Department. 
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